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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM  

APPLICATION AMENDMENT APPROVAL 
 

RESOLUTION TAA-02-09 
 Amending Resolutions TA-01-09, and TAA-01-02  

 
At the October 3, 2002 California Transportation Commission (Commission) meeting, the Commission 
will be asked to consider the following three Traffic Congestion Relief Program application 
amendments.  The California Department of Transportation (Department) recommends the Commission 
approve the requested actions.  A fact sheet describing each project is attached. 

 
• Project #58 – Route 10; widen freeway to eight- lanes through Redlands, Route 30 to 

Ford Street in San Bernardino County.  Amend application to update project cost and 
schedule.  Original TCR application approved under Resolution TA-01-09.  The San 
Bernardino Associated Governments is requesting this amendment. 

 
• Replace previously approved Project # 86 with two sub-projects as follows.  Original 

TCR application approved under Resolution TA-01-09.  The Department is requesting 
this amendment. 

 
• Project #86.1 – Route 905; build new six- lane freeway on Otay Mesa, Route 805 to 

Mexico Port of Entry in San Diego County.  Amend application to designate this        
Sub-project #86.1 – Otay Mesa Point of Entry (POE) to Airway Road, and update 
project schedule and financial plan.   

 
• Project #86.2 – Route 905; build new six- lane freeway on Otay Mesa, Route 805 to 

Mexico Port of Entry in San Diego County.  Amend application to designate this as   
Sub-project #86.2 – Airway Road to Route 805, and update project schedule and 
financial plan.   

 
• Project #118 – Sacramento Emergency Clean Air/Transportation Plan (SECAT); 

Incentives for the reduction of emissions from heavy-duty diesel engines operating 
within the Sacramento region.  Amend application to update the schedule.  Original 
TCR application approved under Resolution TA-00-01, as amended by Resolution 
TAA-01-02.  The Sacramento Area Council of Governments is requesting this 
amendment. 
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San Bernardino Route 10; widen freeway to eight-lanes through Redlands, Route 30 to Ford Street in 

San Bernardino County. 
               

($ X 1,000) 
Estimated Project Cost: $33,691 

$24,650 
TCRP Funds covered by application: $0 

Total TCRP Funds Available: $10,000 Phases(s) covered by application: All 
Lead Agency: San Bernardino 

Associated 
Governments 

Implementing Agency: Same 

   

TCRP Allocation requested concurrently with application: $4,296 for Phase(s): 2 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will add one 
mixed flow lane in the median in each direction on I-10 
from Orange Street to Ford Street in the City of 
Redlands. The proposed widening will upgrade I-10 
within the limits of the project from three lanes to four 
lanes in each direction. 
 
Summary of Action:  This amendment shifts 
$1,796,000 in previously approved Traffic Congestion 
Relief Program funds from Phase 4 to Phase 2, and 
includes additional updates in the project cost and 
schedule.   
 
Reason for Change:  Due to several changes the 
project has incurred $9,041,000 cost increase.  The 
cost increase is a result of the following: 
Project Development Team recommendation of a 
design alternative to accommodate potential future 
HOV lanes, the structures construction estimate 
increased based on updated bridge design standards, and the original project application neglected to include an 
estimate for construction administration.  San Bernardino Associated Governments has committed Measure funds 
to cover the cost increase. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Project Reports, Environmental Documents 1/01 1/03 $591
10/02

2 PS&E 10/02 1/04 $4,296
7/02 6/04 $2,500

3 Right of Way Acquisition and Utility Relocation 1/03 1/04 $55
10/02 6/04

4 Construction 7/04 6/06 $28,749
9/06 $21,504

$33,691
Total: $24,650

Redlands 

Project Limits 
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Prior TCRP Action:  Original application was approved on June 6, 2001 (TA-01-09) for $10,000,000 for Phases 
2, 3, and 4.  Minor amendment was approved February 13, 2002 based on the October 2001 Progress Report.  
The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  Minor amendment was 
approved July 3, 2002 based on the April 2002 Progress Report. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No Issues.  Project is fully funded. 
 
Recommend Approval with the following conditions: 

• Allocation of capital funds is contingent upon review and approval for future consideration of funding of 
the final environmental document. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,296 $55 $5,649 $10,000
$2,500 $7,445

Proposed
Committed $591 $16,100 $16,691

$7,059 $7,650
Proposed

Committed $7,000 $7,000
Proposed

Committed $591 $4,296 $55 $28,749 $33,691
$2,500 $21,504 $24,650

Proposed

Totals: $591 $4,296 $55 $28,749 $33,691
$2,500 $21,504 $24,650

Totals:

STIP-RIP State

TCRP State

XSBD Measure
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San Diego Route 905; build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry 

in San Diego County. 
               

($ X 1,000) 
Estimated Project Cost: $28,700 TCRP Funds covered by application: $0 
TCRP Funds – Sub-Project: $4,000 Phases(s) covered by application: 3 All 
Total TCRP for Project #86: $25,000   
Lead Agency: Caltrans Implementing Agency: Same 
   

TCRP allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: N/A     for Phase(s): N/A 
   
 
Project Summary:  The overall project 
will construct a six-lane freeway that 
will complete a critical link in the 
region's international border trade 
corridor; provide efficient movement of 
goods and services through the Otay 
Mesa Port of Entry; improve mobility 
for local, regional and international 
border traffic; and improve motorist 
safety while moving a large volume of 
truck traffic through the corridor. The 
project parameters are from I-805 to 
the Otay Mesa Port of Entry (POE) parallel to and roughly 1300 feet to the south of existing Otay Mesa Road, and 
include grade separated local access interchanges and a freeway -to-freeway interchange with SR-125. 
 
Summary of Action:  This amendment replaces previously approved #86 with two sub-projects (Stage 1 and 
Stages 2-4) and updates the funding plan and project schedule: 

• Sub-Project #86.1 (Stage1):  Otay Mesa Point of Entry (POE) to Airway Road. (Total Project = 
$28,700,000, including $4,000,000 TCRP and $24,700,000 from other sources). 

• Sub-Project #86.2 (Stages 2-4):  Airway Road to Route 805. (Total Project = $263,600,000, including 
$21,000,000 TCRP and $242,600,000 from other sources). 

 
This application covers Sub-Project #86.1 – Stage 1, Otay Mesa Point of Entry (POE) to Airway Road. This 
amendment transfers $1,710,000 of TCRP funds from Phase 3 to Phase 4 and transfers and equal amount of 
Coordinated Border Infrastructure Program (CBI) funds from Phase 4 to Phase 3. 
 
Reason for Change:  It was originally planned to use $2,681,000 in CBI funds for the capital construction of this 
project.  From the results of incremental programming of CBI funds, it was discovered that $1,710,000 was 
ineligible for Phase 4 (Construction).  However, the CBI funds are eligible for Phase 3 (right-of-way), therefore an 
exchange with TCRP funds allows the amended funding plan to fully implement the project. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Prepare Project Report and Obtain Environmental 
Clearance

5/02

2 PS&E 3/00 6/02 $1,000
3 Right of Way Acquisition 3/00 7/02 $7,500
4 Construction 11/02 12/04 $20,200

Total: $28,700
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Prior TCRP Action:  Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 3.  
The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  Minor amendment was 
approved July 10, 2002 based on the April 2002 Progress Report. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Regional Transportation Plan documentation is on file.  Project has been determined to be 
Categorically Exempt/Categorical Exclusion under CEQA/NEPA.  Notice of exemption is on file.  The $25,000,000 
originally allocated to TCRP #86, Phase 3.  With this application, the allocation will be split to the two-sub-Projects 
and $1,710,000 will be re-allocated by the Department from Phase 3 to Phase 4.  On July 18, 2002, the CTC 
allocated $15,119,000 of STIP-RIP (Resolution FP-02-02) towards capital construction ($2,400,000 was noted for 
support). 
 
Recommend Approval 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,290 $1,710 $4,000
$4,000

Proposed

Committed $17,519 $17,519
Proposed

Committed $200 $1,100 $1,300
Proposed

Committed $800 $4,110 $971 $5,881
$2,400 $2,681

Proposed

Committed $1,000 $7,500 $20,200 $28,700
Proposed

Totals: $1,000 $7,500 $20,200 $28,700

Totals:

CBI Federal

STIP-RIP State

STIP-IIP State

TCRP State
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TCR Program – Application Amendment Project #86.2 Reference No. 2.1c.(2) 
  
San Diego Route 905; build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry 

in San Diego County. 
               

($ X 1,000) 
Estimated Project Cost: $263,600 TCRP Funds covered by application: $0 
TCRP Funds – Sub-Project: $21,000 Phases(s) covered by application: 1,2,3 
Total TRCP for Project #86 $25,000   
Lead Agency: Caltrans Implementing Agency: Same 
   

TCRP allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: N/A     for Phase(s): N/A 
   
 
Project Summary:  The overall project 
will construct a six-lane freeway that 
will complete a critical link in the 
region's international border trade 
corridor; provide efficient movement of 
goods and services through the Otay 
Mesa Port of Entry; improve mobility 
for local, regional and international 
border traffic; and improve motorist 
safety while moving a large volume of 
truck traffic through the corridor. The 
project parameters are from I-805 to 
the Otay Mesa Port of Entry (POE) parallel to and roughly 1300 feet to the south of existing Otay Mesa Road, and 
include grade separated local access interchanges and a freeway -to-freeway interchange with SR-125.   
 
Summary of Action:  This amendment replaces previously approved #86 with two sub-projects (Stage 1 and 
Stages 2-4) and updates the funding plan and project schedule: 

• Sub-Project #86.1 (Stage 1):  Otay Mesa Point of Entry (POE) to Airway Road. (Total Project = 
$28,700,000, including $4,000,000 TCRP and $24,700,000 from other sources). 

• Sub-Project #86.2 (Stages 2-4):  Airway Road to Route 805. (Total Project = $263,600,000, including 
$21,000,000 TCRP and $242,600,000 from other sources). 

 
This application covers Sub-Project #86.2 – Stages 2-4, Airway Road to Route 805.  This amendment extends the 
completion of Phase 1 from May 2002 to June 2004.  
 
Reason for Change:  The original application included schedule information for environmental studies for Stage 
1 only.  This amendment corrects that omission and provides information for Stages 2-4, which are being cleared 
under a joint document. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Project Reports and Environmental Clearance 11/92 2/04 $4,607
5/02

2 PS&E 3/00 6/04 $12,246
3 Right of way acquisition 3/00 6/04 $70,205
4 Construction 9/04 12/07 $176,542

Total: $263,600
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Prior TCRP Action:  Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 3.  
The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  Minor amendment was 
approved July 10, 2002 based on the April 2002 STIP. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Regional Transportation Plan documentation is on file.  Advanced right of way acquisition 
authorization on file.  Funding in the amount of $56,503,000 remains to be identified. Anticipated sources include, 
but are not limited to, STIP, local, and various federal funds 
 
Recommend Approval 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $21,000 $21,000
Proposed
Committed $1,836 $396 $5 $5,000 $7,237
Proposed
Committed $8,481 $8,481
Proposed
Committed $2,771 $11,850 $2,000 $73,890 $90,511
Proposed
Committed $29,114 $25,386 $54,500
Proposed
Committed $14,086 $7,282 $21,368
Proposed
Committed $4,000 $4,000
Proposed
Committed

Proposed $56,503 $56,503
Committed $4,607 $12,246 $70,205 $120,039 $207,097
Proposed $56,503 $56,503

Totals: $4,607 $12,246 $70,205 $176,542 $263,600

Totals:

City of San 
Diego

Local

Other TBD

FederalTEA-21 HP

CIB Federal

STIP-RIP State

STIP-IIP State

TCRP State

STIP-RIP 
Grandfather

State
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Sacramento Sacramento Emergency Clean Air/Transportation Plan (SECAT); incentive for the 

Reduction of emissions from heavy-duty diesel engines operating within the 
Sacramento region. 

              

($ X 1,000) 
Estimated Project Cost: $70,000 TCRP Funds covered by application: $0 
Total TCRP Funds Available: $66,000 Phases(s) covered by application: All 
Lead Agency: Sacramento Area 

Council of 
Governments 
(SACOG) 

Implementing Agency: Same 

   

TCRP Allocations requested concurrently with application: $0 for Phase(s): N/A 
Advanced Requested: $0     for Phase(s): N/A 
   
 
Project Summary:  The project is to reduce vehicle oxides of nitrogen (NOx) emissions through the Sacramento 
Emergency Clean Air/ Transportation (SECAT) program. SECAT was originally intended to fund the incremental 
cost of providing cleaner engines.  However, all types of projects that could effectively achieve the same goal will 
be funded.  Examples include: purchase of new, low or zero emitting vehicles, repowering with new lower-emitting 
engines, retrofit with aftertreatment systems to reduce NOx, use of cleaner fuel, etc. Eligible applicants include 
any individual, company, or public agency that owns or controls one or more vehicles operating in a non-
attainment area.  The project will solicit proposals to rebuild or replace older polluting engines in public and 
private fleets (e.g. school buses, UPS, etc.). A maximum level of private sector participation in SECAT will yield 
the greatest reduction in NOx emissions due to the large off-road private fleets.  
 
Summary of Action:  This amendment extends the end date of Phase 4 from June 2002 to June 2004. 
 
Reason for Change:  When the SECAT program was first proposed, it consisted of one basic option to truck 
owners, engine replacement.  Beginning in the spring of 2002, an additional option was added to the program, 
“Fleet Modernization.”  Under Fleet Modernization, a truck owner has the option of receiving a newer truck versus 
an engine replacement.  The Fleet Modernization option is more cost effective than engine replacement and is 
preferred by the truck owners.  This additional option has resulted in a change in the marketing effort.  This 
amendment will allow sufficient time to fully carry out the program, including the marketing of the Fleet 
Modernization option. 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Project administration, marketing, & outreach activities 10/00 6/04 $1,500
4 10/00 6/04 $68,500

6/02
Total: $70,000

Contracts implementing SECAT emissions-reduction 
strategies

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,500 $64,500 $66,000
Proposed

Committed $4,000 $4,000
Proposed

Committed $1,500 $68,500 $70,000
Proposed

Totals: $1,500 $68,500 $70,000

Totals:

TCRP State

CMAQ Federal
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Prior TCRP Action:  Original application was approved on September 28, 2000 (TA-00-01) for $50,000,000 for 
Phases 1 and 4.  A subsequent application was approve on February 21, 2001 (TAA-01-02) for $16,000,000 for 
Phase 4. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Regional Transportation Plan documentation is on file.  SECAT program is exempt from 
CEQA requirements because it meets the definition that “No possibility exists that a project [SECAT] may produce 
significant environmental effects” as stated under CEQA Guidelines Section 15061, Subdivision (b)(3).  On May 
18, 2000, SACOG committed $20 million in CMAQ funding as a regional match to the governor’s commitment of 
$50 million to NOx Reduction Programs.  $16 million of CMAQ funds were traded with $16 million of TCR funds 
(Project #119) in the February 21, 2001 amendment (TAA-01-02). 
 
Recommend Approval 



 

 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-02-09 
 Amending Resolutions TA-01-09 and TAA-01-02 

 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on June 6, 2001, the Commission passed Resolution TA-01-09 approving 

TCRP Project #58 – Route 10; widen freeway to eight- lanes through Redlands, for 
$10,000,000 for Phase 2 – Plans, Specifications and Estimates (PS&E), Phase 3 – Right 
of Way (ROW) and Phase 4 – Construction (CON) to the San Bernardino Associated 
Governments (SANBAG); and 

 
1.5 WHEREAS the SANBAG, in conjunction with the Department and the City of Redlands, 

determined a change in project schedule and cost in Phase 2 –PS&E and Phase 4 – CON 
reflecting alternative design recommendation, updated bridge design standards, and 
construction administration; and 

 
1.6 WHEREAS the SANBAG has submitted an amended application for TCRP Project #58 – 

Route 10; widen freeway to eight- lanes through Redlands, to reflect a revised project 
schedule and updated financial plan; and 

 
1.7 WHEREAS on June 6, 2001, the Commission passed Resolution TA-01-09 approving 

TCRP Project #86 – Route 905; build new six- lane freeway on Otay Mesa, Route 805 to 
Mexico Port of Entry in San Diego County, for $25,000,000 for Phase 3 – ROW to the 
Department; and 

 
1.8 WHEREAS the Department has determined that the construction activities originally 

approved under TCRP Project #86 will be best implemented in two sub-projects;        
Sub-project #86.1 – Otay Mesa Point of Entry (POE), to Airway Road and Sub-project 
#86.2 – Airway Road to Route 805 ; and 

 
 
 
 



Resolution TAA-02-09 October 3, 2002 
 Page 2 of 3 
 

  

1.9 WHEREAS the Department has submitted an amended application to replace previously 
approved TCRP Project #86 with TCRP Sub-project #86.1 – Otay Mesa Point of Entry 
(POE) to Airway Road, and Sub-project 86.2 – Airway Road to Route 805, to reflect the 
revised project schedules and funding plans, including transfer of $1,170,000 in TCRP 
funds from Phase 3 – ROW to Phase 4 – CON for Subproject #86.1; and 

 
1.10 WHEREAS on February 21, 2001, the Commission passed Resolution TAA-01-02 

approving TCRP Project #118 – Sacramento Emergency Clean Air/Transportation Plan 
(SECAT), for $16,000,000 fo r Phase 4 – CON to the Sacramento Area Council of 
Governments (SACOG); and 

 
1.11 WHEREAS the SACOG has determined with the additional option of “Fleet 

Modernization” added to the program, an extension of the schedule is necessary for 
effective marketing; and 

 
1.12 WHEREAS the SACOG has submitted an amended application for TCRP Project #118 – 

Sacramento Emergency Clean Air/Transportation Plan (SECAT) updating project 
schedule. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following three TCRP project application amendments as submitted, with subsequent 
clarifications and revisions: 
 
• Project #58 – Route 10; widen freeway to eight- lanes through Redlands, 

Route 30 to Ford Street in San Bernardino County.  Update project cost and 
schedule.   
Applicant agency: San Bernardino Associated Governments (SANBAG)  
Implementing Agency: SANBAG 
 

• Project #86 – Route 905; build new six- lane freeway on Otay Mesa, Route 
805 to Mexico Port of Entry in San Diego County.  Replace previously 
approved Project #86 with two sub-projects as follows: 

 
• Project #86.1 – Route 905; build new six- lane freeway on Otay Mesa, 

Route 805 to Mexico Port of Entry in San Diego County – Otay Mesa 
Point of Entry (POE) to Airway Road. Update project schedule and 
financial plan.     
Applicant agency: California Department of Transportation (Department)  
Implementing Agency: Department 
 

• Project #86.2 – Route 905; build new six- lane freeway on Otay Mesa, 
Route 805 to Mexico Port of Entry in San Diego County – Airway Road to 
Route 805.  Update project schedule and financial plan. 
Applicant agency: California Department of Transportation (Department)  
Implementing Agency: Department 

 
• Project #118 – Sacramento Emergency Clean Air/Transportation Plan (SECAT); 

Incentives for the reduction of emissions from heavy-duty diesel engines 
operating within the Sacramento region.  Update project schedule.   
Applicant agency: Sacramento Area Council of Governments (SACOG)  

 Implementing Agency: SACOG; 
and 
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2.2 BE IT FURTHER RESOLVED that for TCRP Project #58 – Route 10, an allocation of 

funds contingent upon Commission review of the final environmental document and 
approval of the project for future consideration funding; and   

 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that CTC Resolutions TA-01-09 and TAA-01-02. 
 
  
  


